

Lakewood Reinvestment Authority

West Colfax Avenue Corridor Reinvestment Area Work Plan

2006 Activities

<u>Action item</u>		<u>Timeframe</u>
1. Develop communication and marketing plan	-	Immediate
2. Outreach to the public and businesses	-	Immediate & Ongoing
a. Web site		
b. Newsletters		
c. Open house(s)		
d. Meetings		
e. Other TBD		
3. Revenue estimates to Jefferson County	-	Immediate
4. Baseline data collection	-	Spring
5. Project analysis & identification	-	Spring
6. Convene Project Task Force	-	Summer
7. Developer and broker tours	-	Summer
8. Project selection	-	Fall
9. Issue Request for Proposals	-	Fall/Winter