



Top Level Summary: GFiber's first design packet is in permit review. GFiber has partnered with BComm in addition to MasTec as one of our general contractors in the Colorado arena.

Monthly News Letter: June '23 Edition!

Greetings from GFiber! We hope all is well in the City of Lakewood.

To keep all informed, we want to share a regular series of brief updates of our progress to bring fast, affordable, and reliable internet to the community, and where we are in our journey.

Detailed Design & Permitting

We are happy to announce that after months of diligent work, our team has completed the micro-trench design packet for the city of Lakewood. This is a crucial construction milestone that marks our commitment to providing fiber backbones to key locations throughout the city.

As we prepare to submit our design packet to the city, we look forward to seeing this project come to life.

The City of Lakewood's feedback and involvement has been invaluable in shaping our vision for deploying GFiber's fiber to the home internet. Additionally, we continue to work with the city regarding our first backbone fiber design packet and will provide an updated status once approved.

Pre-Construction

The GFiber Program Management team continues to gather local requirements to be well positioned for a construction start - estimated Aug '23. As mentioned in last month's letter, MasTec has been onboarded as one of prime general contractors. We are excited to announce that we have also onboarded BComm as an additional prime. We have engaged MasTec to perform exploratory potholing for our design packet currently in permit review. Additionally, pre-construction material has been procured and currently being routed to our front line partners.

We are thrilled for the opportunity to partner with and serve the Lakewood community!

-Gfiber Team